TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Bruce Bernard/797-1240 by Herb Hyman/797-1016
SUBJECT: Resolution

AFFECTED DISTRICT: District 2

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 5 TO THE
CONTRACT BETWEEN THE TOWN AND COASTAL CONTRACTING AND
DEVELOPMENT, INC. FOR THE CONSTRUCTION OF THE FLEET MAINTENANCE
GARAGE.

REPORT IN BRIEF: The Town Council previously awarded a contract to Coastal Contracting and
Development, Inc. for the construction of the fleet maintenance garage by Resolution R-2003-174. This
change order is to accommodate changes to the original scope of supply requested by the Town. This
change order results in an increase of $9,014.50.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2003-174

CONCURRENCES: The change order has been reviewed by the Public Works/Capital Projects
Director, the Town’s consulting architect (Synalovski, Gutierrez, Romanik Architects) and the Bid
Specification Committee.

FISCAL IMPACT:
Has request been budgeted? Yes
If yes, expected cost: $9,014.50
Account Name: Vehicle Maintenance-Upgrade Vehicle Maintenance Garage
Account 050-0759-591-6472
Additional Comments: n/a

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):
Change Order Number 5



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER NUMBER 5 TO THE CONTRACT
BETWEEN THE TOWN AND COASTAL CONTRACTING AND
DEVELOPMENT, INC. FOR THE CONSTRUCTION OF THE FLEET
MAINTENANCE GARAGE.

WHEREAS, the Town previously awarded a contract to Coastal Contracting and
Development, Inc. for the construction of the fleet maintenance garage; and

WHEREAS, a change order is necessary due to changes to the original scope of supply
requested by the Town; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order
Number 5 which results in a net increase of $9,014.50.

SECTION 2. The Town Council hereby authorizes the expenditure from the Vehicle
Maintenance-Upgrade Vehicle Maintenance Garage Account 050-0759-591-6472.

SECTION 3. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED DAY OF 2004
MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS DAY OF 2004
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OTHER _Big Spec Committee, Council

CHANCE ORDER NUMBER: CO.#5

PROJECT:
{name, address)

Fleet Maintanance (Garage
6901 Crange Dnve

Davie, FL 33314 [NITIATION DATE: May 27, 2004

CONTRACT FOR-

TQ {Contractor):
Construct Fieet Maintertance Garage

Gary McGeddy, President

Coastal Contracting and Development, Lnc.
807 Nocth Northlake Diive

Hollywood, FL 33019

CONTRACT DATE: July 10. 2003

You are directed to muke the following changes in this Contract:
liem I- 10" PVC Drainage Line for Roof Drains (RCO 30) ok Add  $5255.50
Item 2- Custom Color Powder Coat for Overhead Doors {RCO 32) ak Add  $6759.00

[tem 3 Miscellangous Credits due Town of Davie 2 k  Deduct §3,000.00

Net Change Add  $9,014.50
Add 62 Days — Negotiated Settlement between Chwner/ Contractor.
Mot valid unril tigned by bath the Ownar and Architect.

i tor Indlcates his agreement hecewith, Including sny 2diusrment in the Contrart Sum or Contragt Tune.
The original (Contract Sum) (Guarnteed Maxlmum COBE) WAS. oo e e e B 1,125,35(3.00
Net change by previously authorized Change Orders o b3 1167348
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was ... ..o 3 1,137,023 48
The (Contract Sum) (Guaranteed Maximum Coat) will be increased) (decreased) e, -3 9,014 .50
The new (Contragt Sum) (Guaranteed Maximum Cost) including this Change Order willbe. . ... % 1,149,037.96
The Contract Time witl be [increased) (decreased) (unchanged) by 62 Days
The Date of Substantial Completion as of the date of this Change Order therefore iz, March 29, 2004

Authorized:
_Synalovaki, Romanik, Gutierrez Atchitects Coastal Contracting and Development Town of Davie
ARCHITCCT CONTRACTOR OWNER
3950 North 46" Ave. 807 North Narthlake Dr. 6591 Orange Drive
Addreas Address Address
Hollywood. FL 33321 Holtywood, FL 33019 _ Davie, FL. 33314-3399
BY __ ___ BY
DATE _ ~ I w7V d .
AlA DDCUMENT C70 « CHANGIORDER  « APRIL M97B EDMION  « AlAD  » O W7 h - — T —“

FHE AMBAICAN ONSTITUTE CiF ARCI ATROTS, 1735 NEW YORK AV, Now | WASHINCTON. D.C. 20006

G701 -- 1478



cey-23-2004 69116 AN C0ASTAL CONTRACTING 5548274480 5,01
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REQUEST FOR CHANGE ORDER

To: Jorge Gutierrez Request No. 30 REVISED

SGR Architects
Fax: 854-881-6807 Data: February 23, 2004
Project: Fleet Maintenance Contractor: Coastal Contracting & Deveiop.

Subject: 10" PVC Drainage Line

Request: As per your directive, attached please find cost of material to complets the 10~
PVC drainage line on C-5.

Maternal 3.104.50
Backhoe -~ 8 hours 520.00
Labor ~ See LaManna invoice ~1,331.00
Subtotal 4,955.50

OH & Profit (5%) 248 00

Bond 52 00

TOTAL  $5,255.60

Attachmants: _

—

Reply:

Attachments: . - -
Signed By: ' —
Title:
Date: o




FEB-23-2004 0818 AR OASTAL CONTRACTING 9549274480
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INYOICE

LAMANNA PLUMBING
3821 Lowson Blud
Delray Beach, FL 33445

Bus. 561495-9123 » Mobile 561-445-4522 + Fax 561499 5{)95
PBC-CC-U1B657 / BROWARD CC-00CMP969

Date: _ Z ,ZZP;/UL/
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Balance Oue

Charged | }



PAsE Bl
7 INE SLPPLY e [T
g2/11/s2884 15:38  954-584-9278 reine = L
COZINE SUPPLY, INC. Invoice
267 S.W. 21 st Terrace oot D .
Fort Lauderdale, F1. 33312
PR 954-583-0300 Fx  954-584.9278 2/11/2004 236832
LAMANNA PLUMBING DAVIE FLEET MAINTAINENCE
fiiTe (/0 COASTAL CONTRACTING Ship To
P.O. Numbec Tarme Emorec By Ordav Dava Via
2% 10th Nex 16 #H 2/11/2004
Shipped m_b;.mpqm o T ) Price Each Amount
160 10 PVCSCH 40 PIPE PLAINEND T T T s s w9120
40 8 PVC SCH 40 PIPE PLAIN END 3258 130 00
3 § COUPLING PVC DWWV 11.35 3403
4 10 PVCDWYV COUPLING PLASTICTRENDS 19.45 77.80
6 8 1/8 REND PVC DWV 22.07 132.42
4 10 PYCDWV ELBOW 45 HH PLASTICTRENDS 44:22 176.88
2 10 PVCDWY ELBOW 9% HH PLASTICTRENDS 52.69 105.38
2 WX 10PYC DWVY FULL OR REDUCING WYE HHH 7973 159 45
PLASTICTRENDS
3 10 X 8PFVC DWV FULL OR REDUCING WYE HHH 69.73 20919
PLASTICTRENDS
0 10 X 2 PVC DWV  FULL OR REDUCING WYTE HHH
PLASTICTRENDS .
! 10 X6PYC DWVY FULL OR REDUCING WYE HHH 18 91 1891
PLASTICTRENDS
1 6 X 4 FLUSH BUSHING PVC DWV 73¢9 739
1 4 X 2 FLUSH BUSHING PVC DWYV 2.57 2.57
3 10 PVC DWYV FEM. ADAPT 122.17 366.5]
2 Callon FYC HEAVY GREY CEMENT 16.55 13.10
! GALLON NSF - FURPLE PRIMER 13.51 13.51
3 10" BRASS RAISED HEAD C/0 PLUG 176.80 530 40
Subtotal $2,928.77

MG Gh44214

FEg-23-2004 09:18 &M CPagTAL CONTRACTINS

45C

Sales Tax (6.0%) $175.73

Total

$3,104.50



cEBe 17-2004 T0:68 aM JOASTAL CUNYRACTING Hhndd {44l F.oude
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REQUEST FOR CHANGE ORDER

To: Jorge Gutierrez Request Mo. 32

SGR Architects
Fax: 954-961-8807 Date: February 17, 2004
Project: Fleet Maintenance Contractor: Coastal Contracting & Oevelop.

Subject: Change spec from standard finish to special finigh

Roquest:
6.373.00
Overhead & Profit 318.00
Bond 67.00

Attachments: }M\{\)

Signed By: Gary J McGeddy
Title: Prasident

Reply:

Attachments:
Signed By:
Title:
Date:

Cc: Cheryl Dolin 954-737-1148
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17-2004 106:53 Ah COASTAL CONTRACT IAC 454877446C

02718704 18:1Z2 FAX JA055502608 ABOVE ALL GARAGE DOORS Koot

Garage Door

Of Scath Florida

B34 N.W. 103 ST. 226 « Hialesh Gardens, R 33016
Tal: (305) 556-6633 » Faxt: (305) 556-2609
s 24 HOUR BEMERGENCY SERVICE »
www abovealigaregedoor.com

February 16, 2004

Coastal Contracting & Devolopmen
807 N. Nodth Lake Rd

Holtywood | Flomda 33019

ATTN: Clary

Reft Fleet Mninteoance Davic / Powdor-Costing  Dooex

Dear Sir,

Below wr have mljustod the prico of the powdecr—coml to accommodats you oo the Powdcrcoating
cohm of Golden Fleoce SW ¥ 6388, We noed to got going on thiv to oect the schodule of the Town
of Davio project. Wcarcnmdympma:cdformeﬁamynwhmucbﬁhﬂcmin. Again we arc
soery Bbout this delsy and are ready 10 go 100 %.

Regards,

Marie Rodrigucr /Mi‘

President

8'0"x 80" rolling doars - @ 64 sf - $17(.00 each x 4 = $684.00
1270 x 70" roltmg door - @ 84 £f - $225.00 x | — %225.00

6" 0™ x 16" 0 rolﬁng.doors.-@ﬁls 6[-3516.00 cach x 4 = §2 464 00
12707 x 12 0" rolimg doors - @ 144 af - $300.00 cach x 10 == $3,000.00



